COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 13/ 2019

ESTI MATE SUMVARY 16: 05: 40
CONTI D C22415 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 22415- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TINE ALLOW 55 WORK DAYS
US 50 S. DELTA PHASE 2 ADA RAMPS PERCENT TIME:  69.09 ORI G TI ME ALLON 55 WORK DAYS
PROJECT NO. NHPP0501- 069
US 50 S. DELTA PHASE 2 ADA RAM
NAMVE OF ROAD:
PRQIECT COUNTI ES: DELTA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TI ME STARTED 12/10/2018
3001 N Townsend Ave DATE LET 09/ 06/ 2018 DATE WORK BEGAN 12/ 10/ 2018
DATE AWARDED 09/14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/05/2018 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 12/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 468, 997. 94 PARTI Cl PATI NG $ 3,500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 459, 940. 00 NON- PARTI CI PATI NG 282, 753. 72 127, 953. 96
PERCENT COMPLETE: 61. 04% TOTAL EARNI NGS 286, 253. 72 127, 953. 96
FUNDS AVAI LABLE: $ 182, 744. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 286, 253. 72 127, 953. 96
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,899. 10 -2,896. 66
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 279, 354. 62 125, 057. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 279, 354. 62 125, 057. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 125, 057. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22415-BID ESTI MATE RUN 03/ 13/ 2019
PRQJECT: NHPP0501- 069 ESTI MATE NO 0003 16: 05: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00000 Renoval of Structures and Obstructions 1. 000 0. 000
LS 0. 000 0.00
5, 700. 00000 0. 000 0. 00
0010 202-00039 Renoval of Bollard 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 875. 000 324.900
Sy 401. 220 20, 061. 00
50. 00000 726.120 36, 306. 00
0020 202-00203 Renoval of Curb and Gutter 1, 072. 000 415. 600
LF 447.500 15, 662. 50
35. 00000 863. 100 30, 208. 50
0025 202-00204 Renoval of Curb, Gutter and Sidewal k 49. 000 49. 000
LF 0. 000 0.00
125. 00000 49. 000 6, 125. 00
0030 202-00220 Renoval of Asphalt Mat 179. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0035 202-00250 Renoval of Pavenent Marking 500. 000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 5.000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0045 208-00035 Aggr egat e Bag 60. 000 47.000
LF 0. 000 0.00
16. 00000 47.000 752. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,588. 00000 1. 000 2,588. 00
0055 208- 00054 StormDrain Inlet Protection (Type II) 0. 000 0. 000
EACH 0. 000 0.00

162. 00000 0. 000 0. 00



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22415-BI D ESTI MATE RUN03/13/2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0003 16: 05: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00056 StormDrain Inlet Protection (Type IIl) 4.000 4.000
EACH 0. 000 0. 00
115. 00000 4. 000 460. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 5. 000
HOUR 6. 000 270. 00
45. 00000 11. 000 495. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 50. 000 9. 000
HOUR 12. 000 540. 00
45. 00000 21.000 945. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0085 213-00067 Rock Mil ch (Weed Free) 650. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0090 304-06000  Aggregate Base Course (Cl ass 6) 200. 000 96. 320
TON 102. 230 4,498. 12
44.00000 198. 550 8, 736. 20
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 25. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0100 603-50006 6 Inch Plastic Pipe 10. 000 10. 000
LF 0. 000 0. 00
125. 00000 10. 000 1, 250. 00
0105 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 608-00000 Concrete Sidewal k 475. 000 138. 600
SY 185. 680 12,811.92

69. 00000 324. 280 22,375.32



CONTI D: C22415 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22415-BI D ESTI MATE RUN03/13/2019
PRQIECT: NHPP0501- 069 ESTI MATE NO 0003 16: 05: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00010 Concrete Curb Ranp 610. 000 160. 800
Sy 172. 430 23, 795. 34
138. 00000 333. 230 45, 985. 74
0120 608-00015 Det ect abl e War ni ngs 9. 500 9. 500
SF 0. 000 0. 00
220. 00000 9. 500 2,090. 00
0125 608-00050  Brick Pavers 160. 000 0. 000
SF 0. 000 0.00
59. 00000 0. 000 0. 00
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 506. 600 236. 200
LF 270. 400 10, 004. 80
37.00000 506. 600 18, 744. 20
0135 609-22021 Curb, CGutter and Sidewal k Type 2 (Section M) 13. 100 13. 100
LF 0. 000 0.00
61. 00000 13. 100 799. 10
0140 626- 00000 Mobi I i zati on 1. 000 0. 553
LS 0. 369 16, 605. 00
45, 000. 00000 0.922 41, 490. 00
0145 626-01104 Public Information Services (Tier V) 1. 000 0. 660
LS 0. 340 2,231.42
6, 563. 00000 1. 000 6, 563. 00
0150 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 480. 000 0. 000
Li ne
) SF 0. 000 0.00
12. 00000 0. 000 0.00
0155 629-01065 Survey Monument (Type 5S) 7.000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 900. 000 263. 500
HOUR 257. 750 6, 959. 25
27.00000 521. 250 14,073.75
0165 630-00007 Traffic Control I|nspection 30. 000 15. 000
DAY 15. 000 2,400. 00

160. 00000 30. 000 4, 800. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80380

630- 80393

700- 70010

700- 70011

C22415

22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
55. 000
DAY
684. 00000
3. 000
EACH
192. 00000
100. 000
LF
45. 00000
55. 000
EACH
30. 00000
18. 000
EACH
30. 00000
3. 000
EACH
4, 480. 00000
2.000
EACH
960. 00000
185. 000
EACH
2.00000
50. 000
EACH
12. 00000
20, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE
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. 000
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75.
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000
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. 000
20.
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. 000
. 000
. 000

. 500
. 000
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. 000
. 000
. 000
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. 000
. 000
. 000

. 000
. 000
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ESTI MATE RUN 03/ 13/ 2019

10, 944

192.

180.

30

960.

35

30

00

.00

.00

.00

.00

16: 05: 40

AMOUNT

26,676

288.

2,250

615

240.

6,720

960.

185.

300

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 700-70310

0230 700-70380

0240 202-00240

0245 700-70016

0255 900- 00006

0450 210-04020

CAT NO0400

0235 620-00020

C22415
22415-BID
NHPP0501- 069

| TEM
DESCRI PTI ON

F/ A Landscaping and Irrigation

F/ A Erosion Control

Rem Asphal t Mat (Pl ani ng)

F/ A Fuel Cost Adj ustnment

Added Item (Dol lar)/ Concrete Acceptance Disincentive

Modi fy Inlet

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 6

ESTI MATE RUN 03/ 13/ 2019

96$ 282, 753.

CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE
2, 000. 000 0. 000
F A 0. 000 0.
1. 00000 0. 000
2, 000. 000 0. 000
FA 0. 000 0.
1. 00000 0. 000
179. 000 0. 000
sy 0. 000 0.
36. 87000 0. 000
-20.620 -10. 700
FA -9.920 -9.
1. 00000 -20.620
-758.970 0. 000
DOL -758.970 - 758.
1. 00000 -758.970
1. 000 0. 000
EACH 1. 000 512.
512. 50000 1. 000
CAT 0200 CURRENT AMI $  465,497.94 $ 127, 953.
1. 000 1. 000
EACH 0. 000 0.
3, 500. 00000 1. 000
CAT 0400 CURRENT AMT  $ 3,500.00 % 0
PRQJECT TOTAL CURRENT AMI $  468,997.94 $ 127, 953.

16: 05: 40
CUMULATI VE
AMOUNT

00
0. 00

00
0. 00

00
0. 00

92
-20.62

97
-758. 97

50
512.50

00

96$ 286, 253.



